STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION JOB STAMP
STRUCTURES REPRESENTATIVE’S REPORT
HC-0010 (CUSTOMIZED) 04-0120M4 (04-00000022)
04-SF-80-1.6/2.7

San Francisco Oakland Bay Bridge
Oakland Touchdown - Phase 2

REPORT NO. 43 to DATE  July 17, 2012 T
SHIFT HOUR START 06:00 STOP 17:30 TEMPERATURE
WEATHER Foggy - Clearing
1. Attended Partnering Meeting
2. Field — Continue pile driving operations at Abutment 23.
3. CMC requested a change to the rebar hoop / smooth wire spiral at the piles. They want to use a rebar spiral.

Discussed with Todd Dudley — AECOM will respond tomorrow.

4. Trestle plans — agreed to expedite the review if FWI can provide all the necessary information.

5. Received confirmation that DeBruin is out as FWI’s polyester subcontractor. This leaves the Truesdell
Corporation and ACC West Coast.

6. Requested that METS expedite the WQCP for RBC Lubron. Aaron indicates that they will have a response
back today.
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